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vThe German Trade Association prepared the following statement

about the status of wood and 1umber deliveries.-

Trade agreement with Poland for 200,000 cubic meters of

a.

14 ‘pit props.

g

§ ~-1). 119,000 cu.m. had been delivered by 30 November 1948

5 NS . OOO cu.m. delivery quota for December 1948

NN U 26 200 cu.m. delivered 1-20 December 1948

SR 3 1) Comment - Later specifications require props to be

i delivered in correct sizes to us,ggﬁmines,

E:>‘ instead of main lumber yard for ce
distribution; this is causﬁng mach unexpected

v delay. _

b. ’Reguérgd deliveries of 120,000 cubic meters of pit props to

| | LASSIFICATION .
g ARIRVE '

77 500 eu.m. delivery quota for December 1948

31, 500 cu.m. delivered 1-20 December 1948

Comment - The unexpectedly high standard of pit props
demapded will cause considerable delay in
delivery. Also the shortage of RR cars has
complicated the picture. _

1%. 42,500 cu.m. had been delivered to Settin by 30 November 1948

Bequired deliveries of 225,000 cubic meters of pulpwood to
S.5.R,

). 146 000 cu.m. had been delivered by 30 November 1948

Y. 76 000 cu.m. delivery quota for December 1948

). 20,000 cu.m. delivered 1-20 December 1948

). Comment - The non-delivery of quota entirely due to
lack of RR cars. The wood is piled up at
the stations awaiting transportation.
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1). 1,700 cu.m. delivered by 30 November 1948 to

o Rava Russkaya and Warnemiinde

2). 100,000 cu.m. delivery quota for December 1948

%,. 53,000 cu.m., delivered 1-20 December 1948

+). Comment - There was a shortage of tree trunks, especially
in Brandenburg, New wood-cutting has delayed
the delivery plan. )

Lite%ﬂﬁglgygpges of 471 prefabricated houses for the
ign Tgaaq‘ﬁeqfion of the SMA to Kovel.

.No_houses delivered up to 30 November

471 houges delivery quota for December 1948
346 houses: delivered 1-20 December 1948
Comment - gquota will probably be met.
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